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CAPITAL IMPROVEMENT PLAN DEVELOPMENT  
& LONG‐TERM PLANNING 

 
Capital Improvement Plan Development Overview 
Each year, the Capital Improvement Plan is developed using the same process.  While we continue to refine this 
process,  basic  components  include:  call  for  projects,  project  submission,  project  review  &  rating,  revenue 
estimation, project scheduling & coordination, document preparation, & Council consideration.  A brief outline of 
these key steps is outlined below.     
 
Call for Projects & Capital Project Submission  
The call  for projects occurs near  the beginning of October each  fiscal year.   A notification  is sent  to all County 
departments and divisions advising them that the project submission period is open and that materials have been 
published  for use  in  submitting  their projects.   These  submission materials are  included  in Appendix D of  this 
document.  After the initial call for projects, a meeting is held with all potential project managers reviewing the 
process, rating criteria, expectations, etc.   The project managers are given approximately six weeks  to develop 
the project submission.   
 
Capital Project Review, Rating, and Scheduling 
Upon  receiving  capital  project  submissions,  the  review  committee  reviews  and  rates  each  capital  project 
according  to  pre‐established  criteria.    Through  this  process,  each  project  is  graded  as  to  its  ability  to  impact 
health, safety & welfare of citizens and employees, its ability to meet mandated requirements, its ability to offer 
significant operational efficiencies, or its ability to meet a defined long‐term need.  A capital project rating sheet 
with rating criterion is included in Appendix D of this document.   Available revenue sources are estimated along 
with  associated  operational  expenditures.    Once  revenue  estimation  is  complete,  projects  are  scheduled 
according to the availability of revenues, individual project rating, debt capacity, impact on operations, etc.  The 
proposed  scheduling  is  reviewed  and  revised  by  County  Administration,  then  formalized  in  a  Recommended 
Capital  Improvement  Plan  document  and  accompanying  ordinance  that  is  presented  to  County  Council  for 
consideration.    The ordinance  and plan  are  adopted with County Council  changes  after  three  readings  and  a 
public hearing.  The first year of the plan is known as the Capital Year Budget and is appropriated as of July 1 of 
the fiscal year.   
 
Impact of the County Comprehensive Plan 
Spartanburg County recognizes the  importance of developing a CIP which adheres to the overarching goals and 
specific  recommendation  of  a  County  Comprehensive  plan.    In  accordance with  State  Law,  the  County must 
update  its  Comprehensive  Plan  every  ten  years.    As  such,  the  FY  2012‐16  CIP  includes  funding  for  the 
development and updating of  this plan.   Once  completed,  this plan will help  to better  identify needed capital 
projects, focus our efforts towards meeting the goals established by the plan, and help to better coordinate our 
efforts with those of other entities towards a common purpose.   
 
As our CIP continues to be refined and improved, we recognize that the plan must be developed in concert with 
the Comprehensive Plan, Parks Master Plan, and other guiding documents.  By more fully integrating these plans, 
we will be able to leverage opportunities for synergy, coordinate development and capital improvements across 
organizations & jurisdictions, and ultimately maximize the return to tax payers.  
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Coordination with County Committees 
As with  the development of any  capital plan, our CIP  is developed  in  coordination with  various other County 
committees  to  ensure  that  outside  funding  sources  are  leveraged, where  possible,  and  that  the  projects  are 
coordinated  in  a  manner  that  offers  the  maximum  benefit  to  citizens.    Committees  include:  County 
Transportation  Committee,  Planning  Commission,  and  Spartanburg  Area  Transportation  Study  Committee.  
Through working with these committees, we are able to better time and coordinate our efforts, helping to ensure 
that tax payer funds are maximized and that necessary capital projects are completed when needed.   
 
Future Considerations – Statement of Goals 
Spartanburg County constantly  strives  to  improve and enhance established processes, develop new, beneficial 
processes, and maximize efficiencies.   In holding with this goal, the CIP  is constantly evolving  in order to better 
serve our citizens, our policy makers, and our staff.  While our CIP remains in its infancy, we strive to more fully 
develop the CIP and its impact on the lives of citizens.   

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 


